"ASC" Project

Insert new rows ABOVE this one

Project start Sun, 1/12/2025

Gage Keslar, Cameron Calhoun, Johnathan Buckel, Seth Morgan Display week: 1

SIMPLE GANTT CHART by Vertex42.com

	ExcelTemplates/simple-	уани-спанлин			Jan 13, 2025	Jan 20, 2025	Jan 27, 2025	Feb 3, 202	25 Feb 10, 2025	Feb 17, 2025	Feb 24, 2025	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 24, 2025	Mar 31, 2025	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025
TASK	ASSIGNED TO	PROGRESS	START	END					8 9 10 11 12 13 14 15 16 S S M T W T F S S										
Initiation																			
Dev. Enviroment	Cameron Calhoun	100%	1/12/25	1/26/25															
Create Student Website	Cameron Calhoun	100%	1/12/25	1/22/25															
Git Repo	Cameron Calhoun	100%	1/12/25	1/26/25															
Backend																			
Aquire API Keys	Gage Keslar	100%	1/20/25	1/25/25															
Subject Classes	All	80%	1/20/25	2/11/25															
User Class	All	100%	1/20/25	2/11/25															
ChatGPT Call / Responce	e Gage Keslar	70%	2/11/25	3/4/25															
API Tools Class	All	0%	2/11/25	3/17/25															
Frontend																			
Main Menu	Unassigned	0%	2/18/25	3/4/25															
Generate Questions	Unassigned	0%	2/18/25	3/11/25															
Generate Flashcards	Unassigned	0%	2/18/25	3/11/25															
Import/Export User Data	Unassigned	0%	3/3/25	3/10/25															
Display Stats	Unassigned	0%	3/10/25	3/17/25															
Remove Subject	Unassigned	0%	3/10/25	3/17/25															
Documentation																			
Final Presentation	All	0%	3/1/25	4/25/25															
User Manual	All	0%	3/1/25	4/20/25															