"ASC" Project

Project start **Sun, 1/12/2025**

Gage Keslar, Cameron Calhoun, Johnathan Buckel, Seth Morgan Display week:

User Manual

Insert new rows ABOVE this one

https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html ASSIGNED TO PROGRESS START END Initiation Dev. Enviroment Cameron Calhoun 100% 1/12/25 1/26/25 Create Student Wet Cameron Calhoun 100% 1/12/25 1/22/25 Cameron Calhoun 100% 1/12/25 1/26/25 Backend Aquire API Keys Gage Keslar 1/20/25 1/25/25 Subject Classes Unassigned 1/20/25 2/3/25 1/20/25 ChatGPT Call / Res Unassigned 2/17/25 2/3/25 API Class 2/10/25 3/17/25 Main Menu 2/24/25 Unassigned 2/10/25 2/10/25 3/3/25 Generate Flashcard Unassigned 0% 2/10/25 3/3/25 3/3/25 Import/Export User | Unassigned 3/10/25 3/17/25 Remove Subject Unassigned 0% 3/10/25 2/17/25

3/1/25

3/1/25

4/25/25

4/20/25

