


"ASC" Project

Project start Sun, 1/12/2025

Gage Keslar, Cameron Calhoun, Johnathan Buckel, Seth Morga Display week: 1

SIMPLE GANTT CHART by Vertex42.com
https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html

TASK	ASSIGNED TO	PROGRESS	START	END
Initiation				
Dev. Enviroment	Cameron Calhoun	100%	1/12/25	1/26/25
Create Student Web	Cameron Calhoun	100%	1/12/25	1/22/25
Git Repo	Cameron Calhoun	100%	1/12/25	1/26/25
Backend				
Aquire API Keys	Gage Keslar	100%	1/20/25	1/25/25
Subject Classes	Unassigned	0%	1/20/25	2/3/25
User Class	Unassigned	0%	1/20/25	2/3/25
ChatGPT Call / Resp	Unassigned	20%	2/3/25	2/17/25
API Class	Unassigned	0%	2/10/25	3/17/25
Frontend				
Main Menu	Unassigned	0%	2/10/25	2/24/25
Generate Questions	Unassigned	0%	2/10/25	3/3/25
Generate Flashcards	Unassigned	0%	2/10/25	3/3/25
Import/Export User C	Unassigned	0%	3/3/25	3/10/25
Display Stats	Unassigned	0%	3/10/25	3/17/25
Remove Subject	Unassigned	0%	3/10/25	2/17/25
Documentation				
Final Presentation	All	0%	3/1/25	4/25/25
User Manual	All	0%	3/1/25	4/20/25



Insert new rows ABOVE this one